GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Department - East Godavari District – NABARD RIDF-XXIV (Plain) – "Providing Road from Mirthipadu to Kunavaram of Seethanagaram (M) of East Godavari District" - Estimated Cost Rs.305.00 Lakhs – Work not completed within the agreement period – EOAT for the second time granted up to 20.02.2021 (269 days) without penalty – Orders – Issued.

- -

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 89 **Dated: 23-02-2021.**

Read the following:-

1. G.O.Rt.No.698, Panchayat Raj & Rural Development (Progs.II) Dept., dt.30.11.2020.
2. From the CE., PR & Nabard, A.P., Vijayawada Lr No.AEE/DEE/NABARD RIDF - XXIV (Plain)/Seethanagaram/ EOAT/ EG/2020, dt:30.11.2020.

.....

O R D E R:-

In the G.O. first read above, orders were issued according extension of agreement time in respect of the work "Providing Road from Mirthipadu to Kunavaram of Seethanagaram (M) of East Godavari District", with an estimated cost Rs.305.00 Lakhs, upto 21.11.2020, without imposing penalty as delay is not attributable to the contractor.

2. In the letter second read above, the Chief Engineer, PR & NABARD, A.P., Vijayawada has stated that the Contractor could not complete the above work within 1st Extension of Agreement Time (EoAT) due to Covid-19 pandemic, and that the Superintending Engineer, PR., Kakinada has submitted revised proposals with recommendation of 2nd EOAT upto 20.02.2021 without penalty.

3. In the above circumstances reported by the Chief Engineer, PR & NABARD, A.P., Vijayawada, Government after careful examination of the proposal hereby accord 2nd extension of agreement time upto 20.02.2021 without imposing penalty as the delay is not attributable to the Contractor in respect of the work "Providing Road from Mirthipadu to Kunavaram of Seethanagaram (M) of East Godavari District" with an estimated cost of Rs.305.00 lakhs.

4. The Chief Engineer, PR & NABARD, A.P., Vijayawada shall take necessary action in the matter accordingly.

5. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer, PR & NABARD, A.P., Vijayawada
Copy to:-
The Engineer-in-Chief (PR), A.P., Vijayawada
The Superintending Engineer, PR., Kakinada
The OSD to M (PR & RD, Geology & Mines)
The P.S. to Prl. Secy. to Govt., PR & RD Dept.
Sc/Sf.,

//FORWARDED:BY ORDER//

SECTION OFFICER